
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 11/01/2014

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14628-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/04/2015

Contract Location: Time Allowed:

SR 155 AT SR 154 (MEMORIAL DR) TO SR 13 (BUFORD HWY). 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/30/2013

10/01/2013

06/06/2014

07/31/2014

00/00/0000

304 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

304 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,667,523.23

$2,667,523.23

$18,593.91

99.30%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004546      $2,667,523.23 $2,667,523.23 $18,593.91 99.30% $34,845.89

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 11/01/2014

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14628-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/04/2015

Project Number: M004546      SR 155 - MILLING, INLAY & PLMX RESF

 

M004546                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,119,143.48 $2,091,266.77 $27,876.71

Non-Participating $529,785.84 $522,816.66 $6,969.18

Total Earnings $2,648,929.32 $2,614,083.43 $34,845.89

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,648,929.32 $2,614,083.43 $34,845.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,648,929.32 $2,614,083.43

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $34,845.89

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 11/01/2014

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14628-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/04/2015

Project Number M004546      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  23,500.000 24,897.740

R-MODIFIED BITUM MATL & H LIME 72.400 .000

 

 

24,897.740 $.00 $1,802,596.38

0040 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  56.000 2.000

 495.440 42.000

 

 

44.000 $20,808.48 $21,799.36

0045 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  52.000 82.000

 825.730 17.000

 

 

99.000 $14,037.41 $81,747.27

0080 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,530.000 2,131.000

 7.160 .000

 

 

2,131.000 $.00 $15,257.96

0085 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  12,766.000 12,877.000

 2.200 .000

 

 

12,877.000 $.00 $28,329.40

0120 654-1001     RAISED PVMT MARKERS TP 1 EA  1,280.000 1,377.000

 3.300 .000

 

 

1,377.000 $.00 $4,544.10

0125 654-1003     RAISED PVMT MARKERS TP 3 EA  1,200.000 1,254.000

 3.300 .000

 

 

1,254.000 $.00 $4,138.20

Category Amount: $34,845.89 $1,958,412.67

Project Total Amount: $34,845.89 $2,648,929.32


